Description	Evaluation	Likelyhood	Impact	Responsibility	Control Measures
Not been able to meet the deadline	Project is not ready in time	Medium	High	Developer	Possibility of extending deadline
Power cut	Delay of the Project	Low	High	Electricity provide	
Cyber attack	Loss of the Project	Medium	High	Developer	Checking if security measures are in place
Bad quality code	The Project is not running	Medium	High	Developer	Running tests throughout the project development
Creating wrong functions	The Project does not meet requirements	Medium	Hight	Developer	Check projects specifications frequently during the project development
Poor task prioritization	Delay of the Project	Medium	High	Developer	Identify primary needs
Poor understanding of the scope	g Project delayed / does not meet requirements	Low	High	Developer	Clarify the scope with the trainer, ask questions
CPU overload	Delay of the Project	Medium	High	Developer	Make sure not to run applications not required for the Project development
Disruption in internet connection	Delay of the Project	Low	Hight	Internet provider	Availability of back up connection